

PURE Upgrade Road Map 2016-2018

PURE Upgrade Road Map 2016-2018								
	Jan – Mar 2017		Apr – Jun 2017		Jul – Sept 2017		Oct – Dec 2017	
PURE Releases	Previous Releases in 2016 V5.6 & V5.7	V5.8 Preview of Web Services		V5.9 (new web services) Cloud Portal Pre-requisite v 5.7/5.8/5.9			V5.10 (new reporting module) Cloud Portal Pre-requisite v 5.8/5.9/5.10	
Upgrade		V5.6.4-6 Deployed to Live			RES062 PURE Upgrade to ORACLE 12c			
Plan							SciVal IRUS UK Fingerprints	Pure Upgrade to v5.7.4-3 (will move to Unified Activities Model as part of upgrade)
						RES069 Unified Project Model		
Constraints						IS Special (and Critical CAB period)		V5.10 functionality released incrementally [including v5.9 minor releases] on a monthly basis – research output unification [minimum changes to UK version]

PURE Upgrade Road Map 2016-2018

PURE Upgrade Road Map 2016-2018								
	Jan – Mar 2018		Apr – Jun 2018		Jul – Sept 2018		Oct – Dec 2018	
PURE Releases		V5.11 [GDPR and dataset Model Unification – REF] Cloud pre-requisite v5.9 / v5.10 / v5.11		V5.12 (REF and removal of current web services [possible Equipment Model Unification] Cloud pre-requisite v5.10 / v5.11 / v5.12			V5.13 (assuming more REF) Cloud pre-requisite v5.11 / v5.12 / v5.13	
Upgrade								
Plan		Pure Upgrade to v 5.8.4-3	Pure Upgrade to v 5.9.3.-1	Pure Upgrade to v5.10 or v5.11			Pure Upgrade to v5.12	Pure Upgrade to v5.13
		RES069 Unified Project Model	Research Explorer replaced with Cloud I-Portal					
Constraints	Researchfish (05/02/18 to 15/03/18)			Need to move to v5.10 before v5.12 is release [because of Cloud compatibility] and need to move to v5.11 before GDPR introduced in 25/05/18		IS Special (and Critical CAB period)	Pure Upgrade to v5.12	Mock REF

PURE Upgrade Road Map 2016-2018

PURE Upgrade Road Map 2016-2018								
	Jan – Mar 2019		Apr – Jun 2019		Jul – Sept 2019		Oct – Dec 2019	
PURE Releases		v5.14 (Cloud portal pre-requisite v5.12/v5.13/ v5.14)		v5.15 (Cloud portal pre-requisite v5.13/v5.14/ v5.15)			v5.16 (Cloud portal pre-requisite v5.14/v5.15/ v5.16)	
Upgrade								
Plan		Pure Upgrade to v5.13						
Constraints	Researchfish					IS Special (and Critical CAB period)		